
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Wisconsin Central, Ltd., 
Petitioner, 

V. 

Illinois Department of Transportation and the Village of Antioch, Illinois, 

Petition of Wisconsin Central, Ltd. Seeking an order of the Illinois Commerce 
Commission directing that an additional track and grade crossing be 
constructed at Depot Street (DOT 689-746B) on the Wisconsin Central, Ltd. 
In the Village of Antioch, Lake County, IL. 

Respondents. 
: T02-0015 SUPP 

FIRST SUPPLEMENTAL ORDER 

By the Commission: 

On February 21, 2002, Wisconsin Central Ltd. (“the Railroad”) filed the above-captioned 
verified petition with the Illinois Commerce Commission (“Commission”). The matter was set 
for hearing and after full and public hearing, an Order was entered by the Commission granting 
the petition on May 8, 2002 and ordering completion of the required work by May 8, 2003. 

On December 9, 2002, the Railroad filed its Verified Petition for Extension requesting 
that the completion date be extended to November 8, 2003 and stating as the reason for the 
request, difficulties in obtaining necessary permits. The permit problem has been rectified and 
it is expected that construction will begin in May, 2003. 

The Commission is of the opinion that it is fair and reasonable to grant additional time 
for completion of the project to and including November 8, 2003. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that the 
completion date for the work heretofore required by Petitioner Railroad be, and the same is 
hereby, extended to November 8,2003. 

IT IS FURTHER ORDERED that in all other respects, the Order entered on May 8, 
2002, remains in full force and effect. 

IT IS FURTHER ORDERED that in accordance with Chapter 625 ILCS 5/18c-2201 and 
5/18c-2206 of the Illinois Commercial Transportation Law, this is a final order subject to the 
Administrative Review Law. 

Bv Order of the Commission this 8‘h dav of Januarv 2003. 

Chairman 

SECTION CHIEF 


